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C I T Y  o f  T H E  D A L L E S  
313 COURT STREET 

THE DALLES, OREGON 97058 

__________________________________________________________ 
 

(541) 296-5481 
FAX (541) 296-6906 

 
 
 

AGENDA STAFF REPORT 
 

AGENDA LOCATION: Contract Review Board  
 
 
MEETING DATE:  February 27, 2017 
 
TO:   Honorable Mayor and City Council 
 
FROM:  Dave Anderson, Public Works Director 
 
ISSUE:     Authorization to enter into contract with Kennedy/Jenks Engineers 

to complete work in support of a Clean Water State Revolving 
Fund loan application   

 
BACKGROUND:   As directed by City Council on December 12, 2016, staff has 
applied for a loan from the Oregon Department of Environmental Quality (DEQ) in the 
amount of $2 million for the Wastewater Treatment Plant Upgrade Project.  The funding 
requested is allocated through the Clean Water State Revolving Fund (CWSRF) Loan 
Program.  The amount of the requested loan coincides with the costs to add the design 
and construction of the Co-Gen systems to the scope of work for the project.  Taking out 
this loan is one of the ways the project team is utilizing to try to bring in outside funding 
to construct the Co-Gen systems as there is an opportunity to have up to $500,000 of the 
loan principal forgiven, essentially turning it into a grant. 
 
Kennedy/Jenks Engineers is the engineering firm that is already engaged in the plant 
upgrade project as part of the design-build team.  The scope of work for the proposed 
contract is identified in the attached proposal and provides support work to fulfill DEQ 
requirements related to CWSRF funding.  In general, those tasks include completing the 
application process with post-application submittals, meeting the requirements to 
demonstrate value engineering, completing an environmental report for the project, 
developing Performance Standards and a Plan of Operations for the facilities to be 
constructed, conducting a Performance Evaluation Review after the improvements are 
constructed and in operation, and development of Operations and Maintenance manuals 
for the new systems.  City staff does not have the resources, experience, or expertise to 
effectively fulfill these requirements.  It had previously been estimated that this work 
could cost as much as $200,000, as presented to Council in December 2016; the proposal 
received from Kennedy/Jenks is for $137,140. 
 



Time is of the essence to get this contract in place because each step of the DEQ process 
takes time, and ground-breaking construction activities for the project elements that are 
being funded by CWSRF monies cannot occur before the environmental review is 
completed, including review by DEQ and other agencies and a 30-day public notice by 
DEQ, and an official award of the funding is received.  If we start this application and 
environmental review work immediately, we hope to begin construction of the Co-Gen 
systems in late May/early June. 
 
On a related note, staff has also applied for funding through the Oregon Department of 
Energy (ODOE) Renewable Energy Development Grant Program.  Originally, we had 
been told that, to receive this funding, the Co-Gen systems had to be constructed and on-
line by December 31, 2017 which is when the funding program is set to expire.  Working 
through Regional Solutions last week, we learned that we actually have 3 years from the 
time the funding is awarded to complete the project, so the project delays associated with 
the CWSRF funding will not put the ODOE funding, if awarded, at risk. 
 
Another bit of good news received this week is that we are now being told by DEQ the 
receipt of a CWSRF loan only “federalizes” the portions of the project for which those 
monies are being used (in our case Co-Gen) rather than the whole project.  In essence, 
this means that only about 20% of our project will have these additional requirements on 
it.  And, we’re also now being told that we can break ground on the elements of the 
project that are not CWSRF funded which, if true, will allow construction to begin in 
March on the non-Co-Gen project elements. 
 
BUDGET IMPLICATIONS:   The budget developed for the project anticipated 
spending $180,000 to support the CWSRF loan application and fulfill the requirements 
associated with that funding.  The proposal from Kennedy/Jenks Engineers is for 
$137,140, well within the budgeted amount.  
 
COUNCIL ALTERNATIVES 
 

A. Staff Recommendation:  Authorize the City Manager to enter into contact with 
Kennedy/Jenks Engineers to provide engineering services in support of DEQ 
Clean Water State Revolving Fund Loan administration in an amount not to 
exceed $137,140.  
 

B. Alternative 1: Deny authorization for the contract and direct staff on how to 
proceed.  
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421 SW 6th Avenue, Suite 1000 
Portland, Oregon 97204 

503-423-4000 
FAX: 503-295-4901 

24 February 2017 

Mr. David Anderson 
Public Works Director 
City of The Dalles 
1215 West 1st St 
The Dalles, OR 97058 

Subject: Engineering Services 
DEQ Clean Water State Revolving Fund Loan Administration 
K/J Proposal No. P17018 

Dear Mr. Anderson: 

This proposal outlines the scope of work and fee estimate to provide loan administration 
services for the Oregon Department of Environmental Quality’s (DEQ’s) Clean Water State 
Revolving Fund (CWSRF) Loan Program. This work is for Phase 2.0 under the design build 
contract with Mortenson to perform the City of The Dalles (City) wastewater treatment plant 
(WWTP) upgrades project for only the following improvements: Primary Filtration, Methane Gas 
Compression/Filtration and Conditioning, Microturbine systems and associated piping, electrical, 
and structural modifications. This scope of work includes:  

1. Application for the loan to secure funding for the upgrades (completed under separate
contract).

2. Pre-Construction services to demonstrate the project satisfies program requirements,

3. Services during construction including coordination of contractor submittals between the
City and DEQ. Ensuring the project meets performance goals as required by the loan
program.

4. Providing an operations and maintenance manual that meets CWSRF standards.

Scope of Work 

Phase 1:  CWSRF Loan Application Requirements 

Complete the DEQ mandated application process. Coordinate with the assigned DEQ reviewer 
to determine specific post-application submittals required for this project. Complete post-
application submittals summarized in the following tasks. 

Task 1.1   Retroactive Biddability Review. Kennedy/Jenks Consultants (Kennedy/Jenks) will 
retroactively complete pre-bid documentation checklist for the project by ensuring 
Mortenson has completed the documentation required to comply with SRF program 
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requirements, including: prevailing wage rate certifications and forms required to 
demonstrate disadvantaged business enterprise (DBE), among others. 

Task 1.2   Application Assistance.  Coordinate with City staff to identify the information that 
must be developed of compiled by the City for the CWSRF Application for December 
9, 2016. Work to complete the attachments has been completed. No budget is 
included for this task. 

Task 1.3   Application Follow on Requirements. Follow up with required attachments to the 
CWSRF application, including VE study, LUCS statement and preconstruction record 
keeping as required by DEQ. Documentation of the VE study will be compiled from 
the internal VE led by Mortenson. 

Task 1.4   Environmental Report Services.  Prepare an environmental report to comply with 
DEQ’s State Environmental Review Process (SERP), as required for the CWSRF 
application.  Prepare an Environmental Assessment (EA), which must include 
solicitation of written responses from federal “cross-cutter” agencies with regard to 
various environmental laws (could take at least 60 days).  

Please note that this project may be deemed exempt from the EA process and we 
are currently determining if this is the case. However, we are requesting 
authorization to proceed with this task as it could contain critical long-lead items, 
such as a wetlands delineation and an archeological determination. Kennedy/Jenks 
would like to act quickly to subcontract for these services should they be needed.  

Phase 2: Loan Administration during Construction 

Task 2.1 Performance Standards and Plan of Operations.  A performance standards report 
including test methods will be completed following final design as a means for DEQ 
to assure the project will perform as designed. Kennedy/Jenks will issue a 
performance standards report to DEQ for the improvements including: Primary 
Filtration, Methane Gas Compression/Filtration and Conditioning and Microturbine 
systems. The Plan of Operations is a sequence of operations submitted prior to 
startup and will demonstrate to DEQ how the startup will commence without a 
process upset for the same systems. 

Task 2.2  Performance Certification. Following construction, performance data will be 
recorded by plant staff and Kennedy/Jenks will conduct performance testing as a 
part of plant startup to ensure equipment meets the performance standards for the 
processes listed in Task 2.1. A performance certification report will be issued to DEQ 
summarizing a review of the ongoing performance data and the field testing during 
startup.  

Task 2.3 Loan Document Administration. Kennedy/Jenks will facilitate the SRF pre-
construction meeting with the City and DEQ where loan program roles and 
responsibilities for Mortenson, the City and Kennedy/Jenks will be assigned. 
Kennedy/Jenks will attend the meeting and provide minutes electronically to the 
attendees. During construction, Kennedy/Jenks will submit documentation for loan 
disbursement  
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requests on a monthly basis and maintain electronic record keeping as required by 
CWSRF for the duration of the project.  Kennedy/Jenks will assist Mortenson and the 
City in coordinating certified wage reports and Kennedy/Jenks will submit to CWSRF. 
Kennedy/Jenks will submit required documentation in accordance with CWSRF 
requirements, including; change orders, DBE utilization reports and disbursement 
requests. 

Task 2.4   Operation and Maintenance Manual.  Prepare Draft Operations and Maintenance 
Manual to DEQ CWSRF Standards. Submit to City. Incorporate Draft comments and 
submit final O&M manual to City and DEQ. Final O&M manual to be electronic 
bookmarked PDF submitted to both City and DEQ. 

Deliverables 

Kennedy/Jenks will provide the following deliverables to the City and DEQ as described in the 
schedule below.  

Assumptions 
This proposal is based on the following assumptions: 

1. SRF loan reporting requirements are limited to a portion of the scope funded by CWSRF
loan, namely: Primary Filtration, Methane Gas Compression/Filtration and Conditioning,
Microturbine systems and associated piping, electrical, and structural modifications.

2. The O&M manual described in Task 2.4 will cover all improvements under the Phase 2
design build contract with Mortenson.

3. Assumes that all or part of requirements for a State Environmental Review Process
could be required prior to release of loan funds. Scope is required and Task 1.4 if
needed.

4. The City will track Certified Payroll from Mortenson and submit to Bureau of Labor and
Industries as required. City to provide Certified Payroll reports to Kennedy/Jenks.
Kennedy/Jenks to coordinate with Mortenson on requirements to obtain certified wage
reports from subcontractors. Kennedy/Jenks to submit wage reports to CWSRF as
required.

5. City to provide plant operating data and daily monitoring reports following startup of the
improvements for a period of six months to complete the Performance Certification.

6. Kennedy/Jenks to provide CM services under a separate contract with Mortenson
Construction. Startup services are not included in this contract.

7. No budget is included for a “Corrective Action Plan” should a process fail to meet
performance standards. We do not anticipate that a Corrective Action Plan will be
necessary.
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Schedule and Deliverables 
The following schedule milestones assume that Kennedy/Jenks receives Notice to Proceed by 
March 1, 2017 and is worst case considering that the environmental assessment needs to be 
completed. 

• Complete biddability review requirements. Mid-March 2017
• Draft Environmental Assessment documents:  Mid-May 2017
• Conduct the Pre-construction Conference:  End of May 2017
• Ongoing Loan Disbursement Requests and Recordkeeping: June 2017 to May 2018
• Draft Performance Standards Report: Mid-June 2017
• Draft O&M Manual, anticipated during November 2017 prior to 50% project completion
• Initiation of Operation Form: Following substantial completion: Early March, 2018
• Loan Certification Form: Immediately following startup: Mid-March 2018
• Performance Certification Report: Six months following startup: September 2018
• Complete the Final O&M Manual: November 2018

Fee Estimate 
This work order will be completed using the Budget Estimate in Attachment 1. Any additional 
budget will require the written approval by the City.  

Authorization 
We propose to complete this scope of work on a time-and-materials basis under 
Kennedy/Jenks’ Standard Conditions dated 1 January 2007 included as Attachment 2, and the 
Schedule of Charges included as Attachment 3. If this proposal meets with your approval, 
please sign below and return a copy to Kennedy/Jenks. If you have any questions regarding this 
proposal, please contact Jennifer Coker at 503-423-4076.  

We are excited about this opportunity to work with you and the City on this important project. 
Please contact us if you have any questions about our proposal.  

Very truly yours, 

KENNEDY/JENKS CONSULTANTS, INC. 

Mark Cullington 
Principal 

Jennifer Coker, PE 
Project Manager 

AUTHORIZATION: 

CITY OF THE DALLES 

By:  ___________________________ 
(Signature) 

___________________________ 
(Print Name) 

Title:  ___________________________ 

Date:  ___________________________ 
Enclosures:  1. Budget Estimate 

2. Standard Terms and Conditions
3. Schedule of Charges



Proposal Budget Estimate Kennedy/Jenks Consultants

 CLIENT Name:
PROJECT Description: CWSRF Loan Administration
Proposal/Job Number: P17018 Date:
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Hourly Rate: $202 $191 $181 $171 $160 $140 $119 Hours Fees Fees Fees

Phase 1 - CWSRF Loan Application Requirements

1.1 - Retroactive Biddability Review 2 8 12 24 4 50 $8,684 $8,684 $0 $0 $8,684

1.2 - Application Assistance (Completed) 0 $0 $0 $0 $0 $0

1.3 - Application Follow-on Requirements, VE, LUCS 2 12 8 24 16 12 74 $11,916 $11,916 $0 $0 $11,916

1.4 - Environmental Reporting Services 4 8 8 52 16 16 104 $16,820 $14,300 $16,820 $14,300 $250 $31,370

Phase 1 - Subtotal 8 28 28 100 0 32 32 228 $37,420 $14,300 $37,420 $14,300 $250 $51,970

Phase 2 - Administration During Construction

2.1 - Performance Standards and Plan of Operations 8 32 62 8 110 $19,282 $19,282 $0 $250 $19,532

2.2 - Performance Certification Report 4 24 40 58 4 130 $23,026 $23,026 $0 $250 $23,276

2.3 - Loan Document Adminstration 4 12 60 12 88 $14,788 $14,788 $0 $250 $15,038

2.4 - Operation and Maintenance Manual 4 8 136 2 8 158 $26,824 $26,824 $0 $500 $27,324

Phase 2 - Subtotal 20 76 40 316 0 2 32 486 $83,920 $0 $83,920 $0 $1,250 $85,170

AllTasks Total 28 104 68 416 0 34 64 714 $121,340 $14,300 $121,340 $14,300 $1,500 $137,140

Q:\Marketing\The Dalles\WWTP SRF\Attach 1_Budget Estimate_scs.xlsm © 2008 Kennedy/Jenks Consultants, Inc.
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Client:  City of The Dalles 

Contract/Proposal Date:    2/24/2017   

Standard Conditions March 30, 2016

CLIENT and KENNEDY/JENKS CONSULTANTS, INC. 
(“CONSULTANT”) agree that the following provisions shall be a part 
of their agreement. 

1. TERMS OF PAYMENT. CLIENT will be invoiced at the end of the
first billing period following commencement of work and at the
end of each billing period thereafter. Payment in full of an invoice
must be received by CONSULTANT within thirty (30) days of the
date of such invoice.

2. EFFECT OF INVOICE. The work performed shall be deemed
approved and accepted by CLIENT as and when invoiced unless
CLIENT objects within thirty (30) days of invoice date by written
notice specifically stating the details in which CLIENT believes
such work is incomplete or defective, and the invoice amount(s)
in dispute. CLIENT shall pay undisputed amounts as provided for
in the preceding paragraph.

3. INTEREST; SUSPENSION OF WORK. Failure of CLIENT to
make full payment of an invoice so that it is received by
CONSULTANT within said thirty (30) days of the date thereof
subjects the amount overdue to a delinquent account charge of
one percent (1%) of the invoice amount per month, compounded
monthly, but not to exceed the maximum rate permitted by law.
Failure of CLIENT to submit full payment of the undisputed
portion of an invoice within thirty (30) days of the date thereof
subjects this agreement and the work herein contemplated to
suspension or termination in accordance with paragraph 13 at
CONSULTANT’s discretion.

4. ADVANCE PAYMENT: WITHHOLDING OF WORK PRODUCT.
CONSULTANT, without any liability to CLIENT, reserves the right
to withhold any services and work products herein contemplated
pending payment of CLIENT’s undisputed outstanding
indebtedness as required by CONSULTANT. Where work is
performed on a reimbursable basis, budget may be increased by
amendment to complete the scope of work. CONSULTANT is not
obligated to provide services nor is CLIENT obligated to pay any
amount in excess of the authorized budget.

5. STANDARD OF CARE. CONSULTANT’s services performed
under this agreement will be performed using all reasonable
efforts in a manner consistent with the care and skill ordinarily
exercised by reputable and experienced members of the
profession in good standing practicing under similar conditions at
the same time and in the same or similar locality. When the
findings and recommendations of CONSULTANT are based on
information supplied by CLIENT and others reasonably relied
upon, such findings and recommendations are presumed correct
to the best of CONSULTANT’s knowledge and belief. No
warranty, express or implied, is made or intended by this
agreement, except for the foregoing statement of the applicable
standard of care. No entity other than CLIENT or CONSULTANT
shall be construed as a beneficiary to this Agreement.

6. INSURANCE COVERAGE. CONSULTANT is protected by
Worker’s Compensation insurance as required by applicable
state laws and will maintain employer’s liability coverage. During
the performance of this agreement CONSULTANT will maintain
professional liability insurance with a limit of $2 million on a
claims made, annual aggregate basis, and commercial general
liability and automobile liability insurance each with a limit of not
less than $2 million on an occurrence basis

7. ALLOCATION OF RISK. CLIENT and CONSULTANT have discussed
the risks associated with this project and the extent to which those risks
should be shared by CLIENT and by CONSULTANT, and have agreed:
(a) To the fullest extent permitted by law, except in the case of gross
negligence, willful misconduct, or violation of law applicable to

CONSULTANT’S services, CLIENT agrees to limit the liability of 
CONSULTANT, its officers, employees, and sub-consultants to 
CLIENT, such that the total aggregate liability, including all attorney’s 
fees and costs shall not exceed the total fees paid for CONSULTANT’s 
services on this project or up to the limits of all insurance coverage that 
is or should be maintained pursuant to paragraph 6, whichever is 
greater. (b) All damages such as loss of use, profits, anticipated profits, 
and the like losses properly characterized by law as consequential 
damages, for which CONSULTANT is not liable. (c) CLIENT shall give 
written notice to CONSULTANT of any claim of negligent act, error or 
omission within two (2) years after the completion of the work 
performed by CONSULTANT. Failure to give notice herein required 
shall constitute a waiver of said claim by CLIENT. 

8. SERVICES DURING CONSTRUCTION. Any construction inspection or
testing provided by CONSULTANT is for the purpose of determining
compliance by contractors with the provisions of project documents
only. CLIENT agrees that CONSULTANT will have no inspection
responsibilities at the jobsite except to the extent specifically provided
for in the agreed upon scope of work. CONSULTANT shall not
otherwise be held in any way to guarantee any contractor’s work, or the
means, methods or appliances used by any contractor nor guarantee a
contractor’s compliance with laws and regulations nor guarantee
against contractor’s errors, omissions, or defective work. Any
statements of estimated construction costs furnished by CONSULTANT
are based on professional opinions and judgment, and CONSULTANT
will not be responsible for fluctuations in construction costs.

9. SERVICES BY CLIENT. CLIENT will provide access to site of work,
obtain all permits, provide all legal services in connection with the
project, and provide environmental impact reports and energy
assessments unless specifically included in the scope of work. CLIENT
shall pay the costs of checking and inspection fees, zoning application
fees, soils engineering fees, testing fees, surveying fees, and all other
fees, permits, bond premiums, and all other charges not specifically
covered by the scope of work. CLIENT shall designate to
CONSULTANT the location of all subsurface utility lines and other
subsurface man-made objects (in this agreement collectively called
“buried utilities”) within the boundaries of the jobsite. CONSULTANT will
conduct at CLIENT’s expense such additional research as in
CONSULTANT’s professional opinion is appropriate to attempt to verify
the location of buried utilities at the jobsite, but CLIENT shall remain
responsible for the accurate designation of their location and, shall
indemnify, defend, and absent CONSULTANT’s gross negligence,
willful misconduct, or violation of law applicable to CONSULTANT’S
services, hold CONSULTANT harmless from any claims or loss arising
from the failure to accurately locate buried utilities.

10. COMPLIANCE WITH LAWS. CLIENT and CONSULTANT shall each
use reasonable care in its efforts to comply with laws, codes,
ordinances and regulations in force at the time of the performance by
each under this agreement, insofar as such laws are applicable to a
party’s performance. Unless otherwise provided for in the scope of work
of this agreement or by law, the responsibility for making any
environmental disclosures or reports to any third party, for notifying all
governmental authorities of the discovery of hazardous materials on the
jobsite, and for taking corrective, remedial, or mitigative action shall be
solely that of CLIENT.

11. USE OF DOCUMENTS. Drawings, reports, writings and other original
documents (documents) furnished by CONSULTANT are for the
exclusive use of CLIENT and CONSULTANT retains all intellectual
property rights including copyrights other than intellectual property
contributed by CLIENT. Documents are furnished to CLIENT upon
CLIENT’s specific agreement that it assumes all liability resulting from
the further distribution of such documents, or any portion of them, and
that CLIENT will indemnify CONSULTANT and hold it harmless for use
other than in connection with this project against any claims associated
with (i) the unauthorized use of such documents or (ii) CLIENT or any
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person acting on its behalf editing, abridging, or modifying any 
document prepared by CONSULTANT without CONSULTANT’s 
express written consent. 

12. ELECTRONIC OR MAGNETIC DATA. Documents provided by
CONSULTANT in electronic or magnetic formats are provided under the
following conditions unless detailed otherwise in the scope of work or by
a written amendment. Documents are provided in CONSULTANT’s
standard software formats. CLIENT recognizes that electronic or
magnetic data and its transmission can be easily damaged, may not be
compatible with CLIENT’S software formats and systems, may develop
inaccuracies during conversion or use, and may contain viruses or other
destructive programs, and that software and hardware operating
systems may become obsolete through no fault of CONSULTANT. As a
condition of delivery of electronic or magnetic data, CLIENT agrees to
defend indemnify and hold CONSULTANT, its subconsultants, agents
and employees harmless from and against all claims, loss, damages,
expense and liability arising from or connected with its use, reuse,
misuse, modification or misinterpretation except to the extent
attributable to CONSULTANT’s breach of this agreement, negligence,
willful misconduct, or violation of law applicable to CONSULTANT’S
services.

13. TERMINATION. This agreement may be terminated by either party by
written notice should the other party fail substantially to perform its
obligations under this agreement and continue such default after the
expiration of a seven (7) day notice period.

14. PRECEDENCE OF CONDITIONS. Should any conflict exist between
the terms herein and the terms of any purchase order or confirmation
issued by CLIENT, the terms of these Standard Conditions shall prevail
in the absence of CONSULTANT’s express written agreement to the
contrary.

15. ASSIGNMENT: SUBCONTRACTING. Neither CLIENT nor
CONSULTANT shall assign any of its rights including a right to sue, or
delegate its duties under this agreement without the written consent of
the other.

16. FORCE MAJEURE. Any delay or default in the performance of any
obligation of CONSULTANT under this agreement resulting from any
cause(s) beyond CONSULTANT’s reasonable control shall not be
deemed a breach of this agreement. The occurrence of any such event
shall suspend the obligations of CONSULTANT as long as performance
is delayed or prevented thereby, and the fees due hereunder shall be
equitably adjusted.

17. MERGER: WAIVER: SURVIVAL. This agreement and the Proposal to
which it is attached constitutes the entire and integrated agreement
between the parties hereto and supersedes all prior negotiations,
representations and/or agreements, written or oral. One or more
waivers of any term, condition or other provision of this agreement by
either party shall not be construed as a waiver of a subsequent breach
of the same or any other provision. Any provision hereof which is legally
deemed void or unenforceable shall not void this entire agreement and
all other provisions shall survive and be enforceable.

18. APPLICABLE LAW. This agreement shall be interpreted and enforced
according to the laws of the State of Oregon. In the case of invalidity or
unenforceability of any provision or portion thereof, the provision shall
be rewritten and enforced to the maximum extent permitted by law to
accomplish as near as possible the intent of the original provision.

19. INFRINGEMENT.  CONSULTANT shall defend any suit or other
proceeding for infringement or misappropriation of any patent, 
copyright, trade secret or other proprietary right brought against
CLIENT based upon CONSULTANT’s services and work product and
shall indemnify CLIENT against any liability, loss, damage, costs or
expenses (including attorneys’ fees and court costs) of any kind or
nature incurred in connection with any such proceeding.

20. INDEMNIFICATION.  CONSULTANT shall , indemnify and hold
CLIENT and its agents, employees and related companies (“CLIENT

Indemnitees”) harmless from any losses, damages, liabilities, costs, 
claims (including claims of CONSULTANT’s employees), expenses 
(including attorneys’ fees and court costs), suits, actions, judgments, 
fines, penalties or damages of every nature and description 
(collectively, “Losses”) suffered or incurred by CLIENT Indemnitees to 
the proportionate extent caused by the breach, willful misconduct, 
violation of law applicable to CONSULTANT’s services or negligent 
acts or omissions of CONSULTANT in its performance of this 
agreement except to the extent that any Loss is caused by the 
negligence (sole or concurrent) of CLIENT Indemnitees.  As to any 
claim made by CLIENT Indemnitees hereunder, CONSULTANT 
waives any insulation from liability or immunity from suit with respect 
to injuries to CONSULTANT’s employees which may be extended to 
CONSULTANT as a result of any agreements made by 
CONSULTANT to or with such employees or under any applicable 
workers’ compensation statute or similar law or judicial decision. 

21. CONFIDENTIALITY.  CONSULTANT shall not at any time, either prior
to or after termination or completion of this agreement, without

CLIENT's prior express written consent, use (except for CLIENT's direct 
 benefit as authorized herein), disclose or allow to be disclosed to 
others (except for its subcontractors and others authorized by the 
CLIENT for CLIENT's direct benefit as authorized herein) any 
confidential or proprietary information or trade secret regarding 
CLIENT's business, facilities, products, customers, processes, 
techniques or operations learned by CONSULTANT incident to its 
performance hereunder.  All drawings, specifications, documents, 
performance guarantees and other data delivered by CLIENT to 
CONSULTANT in connection with this agreement shall be subject to 
this confidentiality obligation. 

22. SAFETY RULES.  In performing this agreement, CONSULTANT will
comply with all safety rules, regulations and policies of CLIENT that are
provided to CONSULTANT and which apply to its employees and to
CONSULTANTs and sub-CONSULTANTs and their employees.
CONSULTANT will provide its employees with all proper training
(including hazard communication training) and personal protective
equipment necessary for them to carry out their work in a safe and
efficient manner and shall familiarize its employees with all applicable
regulations and CLIENT safety rules, regulations and policies.
CONSULTANT shall notify CLIENT immediately of any unsafe working
condition in violation of law or CLIENT safety rules, regulations and
policies that are provided to CONSULTANT and are applicable to
CONSULTANT’s services observed by CONSULTANT or its employees
or sub-CONSULTANTs while they are carrying out their work and
CONSULTANT shall not require its employees or sub-CONSULTANTs
to continue to work in any such unsafe area until such condition is
corrected or otherwise ceases to exist.  CONSULTANT shall ensure
that its sub-CONSULTANTs understand and specifically agree to
comply with this paragraph 22.

23. ALCOHOLIC BEVERAGES AND DRUGS.  CONSULTANT hereby
acknowledges that CLIENT has informed CONSULTANT of its policy
that being under the influence of, bringing in, possessing, providing,
manufacturing, or other production of, buying, selling or using alcoholic
beverages, unauthorized drugs or controlled substances on CLIENT
property or in CLIENT vehicles, is strictly prohibited.  CONSULTANT
understands and agrees to follow this policy during the performance of
this agreement.

24. OFAC AND ANTICORRUPTION LAWS.
CONSULTANT represents and warrants that none of its employees,
owners, agents, or other persons acting on its behalf have accepted a
bribe or illegal payment in connection with this agreement.

25. 
CONSULTANT represents and warrants that CONSULTANT and its 
directors, managers, partners, principals, officers, and employees are 
familiar with the anti-bribery and anticorruption laws and regulations 
applicable to CONSULTANT and CLIENT, including the U.S. Foreign 
Corrupt Practices Act (collectively, “Anticorruption Laws”) and that 
none of them has violated or will violate any Anticorruption Laws.  In 
particular, none of CONSULTANT and its directors, managers, 
partners, principals, officers, and employees has offered, made, 
promised to make, authorized, or ratified, and CONSULTANT shall not 
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(and shall cause its directors, managers, partners, principals, officers, 
and employees not to) offer, make, promise to make, authorize, or 
ratify, whether in connection with the transactions contemplated by this 
agreement or any other transaction involving CLIENT, anything of 
value (for example, money, gift, entertainment): 

(i) to any (A) officer or employee of a government or any department, 
agency, or instrumentality thereof (including any state-owned or 
controlled enterprise) or of a public international organization, (B) 
person acting for or on behalf of any such government or department, 
agency, or instrumentality, or (C) political party or party official or 
candidate for public office (A, B, and C are collectively, “Government 
Officials”); or 

(ii) to any other person or entity while knowing or having reasonable 
grounds to believe that any portion of those payments or transfers will 
be offered, made, or promised, directly or indirectly, to a Government 
Official; 

in each case, in order to obtain or retain business for or with, or to 
direct business to, any person or to secure any improper advantage. 

The parties hereto reject any activity connected directly or indirectly to 
bribery of either domestic or foreign public officials, financing of 
terrorism, and money laundering (“Crimes”).  In relation to the above, 
the parties hereto hereby agree to comply with all applicable laws and 
regulations related to any Crimes (“Regulations”).  In the event that, 
due to the execution of this agreement, any of the parties and/or any 
of their legal representatives, executives, and employees are 
sanctioned by a competent authority because of the commission of 
any Crime or violation of any Regulations, the diligent party shall be 
entitled to immediately terminate this agreement without prejudice to 
any other rights that such party may otherwise possess. 

25. FREE COMPETITION.  CLIENT promotes and respects free
competition, not only because of the strict enforcement of the existing
regulations but as a healthy business practice and a fundamental
principle that affects all aspects of CLIENT’s economic activities.
CONSULTANT agrees that, as a condition to CLIENT entering into
this agreement and during the term of this agreement, CONSULTANT
will comply with all applicable antitrust laws and regulations.  In the
event that CONSULTANT, due to its own acts or omissions in
connection with this agreement or those of its representatives,
management personnel, or employees, is declared by a competent
authority to have violated any antitrust laws or regulations, CLIENT
shall be entitled to immediately terminate this agreement without
prejudice to any other rights that CLIENT may otherwise possess.

26. CONSULTANT’S PERSONNEL.  CONSULTANT shall comply with all
labor laws applicable to CONSULTANT’s personnel, including laws
related to their employment, health, safety, welfare, immigration, and
emigration, and shall grant them all their legal rights.  CONSULTANT
shall require its personnel to obey all applicable laws, including those
concerning safety at work.  CONSULTANT shall cause its personnel to
be appropriately qualified, licensed, skilled, and experienced in their
respective trades or occupations, as applicable.



Attachment 3 

Client/Address:  Mr. David Anderson 
Public Works Director 
City of The Dalles 
1215 West 1st St 
The Dalles, OR 97058 
 

Contract/Proposal Date:  23 February 2017 

2017 Custom Schedule of Charges Date: January 1, 2017 

PERSONNEL COMPENSATION 
Classification Hourly Rate 

Aide....................................................................................................................$110 
Administrative Assistant .....................................................................................$119 
Project Administrator   .....................................................................................    $119 
CAD-Technician ................................................................................................. $140 
Designer-Senior Technician ............................................................................... $145 
Engineer-Scientist-Specialist 1 ........................................................................... $135 
Engineer-Scientist-Specialist 2 ........................................................................... $150 
Engineer-Scientist-Specialist 3 ........................................................................... $160 
Engineer-Scientist-Specialist 4 ........................................................................... $171 
Engineer-Scientist-Specialist 5 ........................................................................... $181 
Engineer-Scientist-Specialist 6 ........................................................................... $191 
Engineer-Scientist-Specialist 7…………………….................................................$202 
Engineer-Scientist-Specialist 8............................................................................$202 

Direct expenses 

Reimbursement for direct expenses, as listed below, incurred in connection with the work, will be at cost for items 
such as: 

a. Maps, photographs, 3rd party reproductions, 3rd party printing, equipment rental, and special supplies
related to the work.

b. Consultants, soils engineers, surveyors, contractors, and other outside services.
c. Rented vehicles, local public transportation and taxis, travel and subsistence.
d. Project specific telecommunications and delivery charges.
e. Special fees, insurance, permits, and licenses applicable to the work.
f. Outside computer processing, computation, and proprietary programs purchased for the work.

Reimbursement for vehicles used in connection with the work will be at the federally approved mileage rates or at a 
negotiated monthly rate. 

Rates for professional staff for legal proceedings or as expert witnesses will be at rates one and one-half times 
the Hourly Rates specified above. 

Excise and gross receipts taxes, if any, will be added as a direct expense. 

The foregoing Schedule of Charges is incorporated into the agreement for the services provided, effective January 1, 2017 
through December 31, 2017. After December 31, 2017, invoices will reflect the Schedule of Charges currently in effect. 
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